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CCR No. 96-0973A Logged Date 8/24/96 Rev. A Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release Change Class ||

Title (description) I0S (ADSRYV CI) 14 requirement cleanup for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline |:|

Problem

1. Inadequate text description for nine (9) Ld4s

2. Four (4) redundant L4s

3. Eight (8) L4 requirements are incorrectly allocated to release A

Note: 1. All L4 “verification status” field shall be entered as “un-verified”, 2. All L4
“requirement_status” field shall be entered as “approved” , and 3. All L4 “verification_method”
shall be entered as “test”.

Proposed Solution
1. Modify 14 text description and added clarification text for nine (9) L4s; see attached

2. Delete four (4) redundant L4s; see attached
3. Move Seven (7) L4 requirements to Release B
4. Delete One (1) L4; Not required as the parent RBR NOAAOQ0110#C is a candidate for deletion

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel.IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]
Al [] Other

Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Dinesh Patel (Signed) Dinesh Patel 8/22/96
Signature Date
Office STDO Office Manager (Signed) N. Prasad 8/23/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) R. C. Barbiere 8/23/96

Signature Date
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